Updated 3/8/2013

NUMERICAL DIRT ROAD PAVING PRIORITY LIST FOR ROADS PETITIONED PRIOR TO NOVEMBER 15, 2008

5 Year Plan Approved by County Council - March 2009

CURRENT

RANK ROAD NAME STATUS
1 BITTERNUT CT Completed 2011
2 WINDYWOOD ROAD, #1 Design is 90% complete, pending wetlands permit
3 JIM SPENCE ROAD Construction scheduled to start Spring 2013
4 FOX BRANCH ROAD Completed 2012
5 D.E. CLARK ROAD Design is 35% complete
6 FIRST CREEK ROAD Construction scheduled to start Spring 2013
7 BUB SHUMPERT ROAD - From Hartly Quarter to SC Rt. 302 Unable to obtain 9 of 70 easements needed
8 HARVESTVIEW ROAD Unable to obtain 9 of 16 easements needed
9 WATER TANK RD, #1 and #3 - From Exist. Pave. to Harvey Berry Rd. Unable to obtain 11 of 40 easements needed
10 PHAETON DRIVE Unable to obtain 1 of 1 easements needed
11 RUTH VISTA ROAD Unable to obtain 13 of 44 easements needed
12 A.C. BOUKNIGHT RD Design by SCDOT is 65% complete
13 BUB SHUMPERT ROAD - From Hartley Quarter to US Rt. 178 Unable to obtain 19 of 35 easements needed
14 COOL WATER COURT Design process to begin FY 14
15 HARVESTVIEW ROAD - From Crooked Creek to John Lindler Unable to obtain easements
16 ALICE DRIVE, #1 Design process to begin FY 14
17 OLD CHARLESTON ROAD, #2 - From Pond Branch to Calks Ferry Unable to obtain 43 of 51 easements needed
18 HOLLY TREE STREET Design process to begin FY 14
19 PINE PLAIN ROAD, #5 - From Redmind Mill to St Matthews Rd Unable to obtain 16 of 60 easements needed
20 GOLDEN JUBILEE ROAD - From US Rt 1 to Windy Rd Design process to begin FY 14
21 CHERRY LANE, #1 Completed 2012
22 ROLAND DRIVE Right-of-Way acquisition process underway
23 JOHNS CREEK ROAD Right-of-Way acquisition process underway
24 FOREMOST DRIVE Design process to begin FY 14
25 BACKMAN AVENUE Right-of-Way acquisition process underway




